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Cajon Park Modernization

Construction

Phase 1a - New Classroom Addition 197 3/14/2008 12/22/2008 Phase 1a - New Classroom Addition

Phase 1b - K Corner Relocatables 81 5/5/2008 8/27/2008 Phase 1b - K Corner Relocatables

Phase 2 - Site Electrical Upgrades 34 6/16/2008 8/1/2008 Phase 2 - Site Electrical Upgrades

Phase 2 - Admin., Multi-purpose & Classrooms 43 6/27/2008 8/27/2008 Phase 2 - Admin., Multi-purpose & Classrooms

Phase 3 - Classrooms 68 9/16/2008 12/22/2008 Phase 3 - Classrooms

Phase 4 - Classroom & Library 78 1/12/2009 4/30/2009 Phase 4 - Classroom & Library

Carlton Hills Modernization

Construction

Phase 1 - Site Electrical Upgrades 33 1/17/2008 8/1/2008 Phase 1 - Site Electrical Upgrades

Phase 1 - Classrooms 46 1/24/2008 8/27/2008 Phase 1 - Classrooms

Phase 2 - New Classroom Addition 137 9/2/2008 3/18/2009 Phase 2 - New Classroom Addition

Phase 3a - Kindergarten Classrooms 70 9/16/2008 12/24/2008 Phase 3a - Kindergarten Classrooms

Phase 3b - Admin., Multi-purpose 41 1/16/2009 3/16/2009 Phase 3b - Admin., Multi-purpose

Phase 4 - Library 79 3/30/2009 7/20/2009 Phase 4 - Library

Rio Seco Modernization

Construction

Phase 1 - Site Electrical Upgrades 24 6/18/2008 7/22/2008 Phase 1 - Site Electrical Upgrades

Phase 1 - Classrooms, Admin. Office 41 7/1/2008 8/27/2008 Phase 1 - Classrooms, Admin. Office

Phase 2 - New Classroom Addition 167 9/3/2008 8/30/2009 Phase 2 -New Classroom Addition

Phase 3 - Classrooms 68 9/16/2008 12/22/2008 Phase 3 - Classrooms

Phase 4 - Library 78 1/12/2009 4/30/2009 Phase 4 - Library

Carlton Oaks Modernization

Construction

Phase 1 - Site Electrical Upgrades 32 6/18/2008 8/1/2008 Phase 1 - Site Electrical Upgrades

Phase 1 - Classrooms, Admin. Office 41 7/1/2008 8/27/2008 Phase 1 - Classrooms, Admin. Office

Phase 2 - New Classroom Addition 166 9/3/2008 4/29/2009 Phase 2 - New Classroom Addition

Phase 3 - Classrooms 68 9/16/2008 12/22/2008 Phase 3 - Classrooms

Phase 4 - Library 78 1/12/2009 4/30/2009 Phase 4 - Library

Sycamore Modernization

Construction

Phase 1 - Site Electrical Upgrades 32 6/18/2008 8/1/2008 Phase 1 - Site Electrical Upgrades

Phase 1 - Classrooms 44 6/26/2008 8/27/2008 Phase 1 - Classrooms

Phase 2 - Classrooms 50 9/16/2008 11/24/2008 Phase 2 - Classrooms 

Phase 3 - Multi-purpose 55 6/15/2009 8/31/2009 Phase 3 - Multi-purpose

Phase 4 - Library 116 6/15/2009 11/25/2009 Phase 4 - Library

PHASE 2 MODERNIZATION:

Chet F. Harritt, Hill Creek, Pepper Drive & Prospect Avenue Schools to begin Summer 2009.  Completion scheduled for 2010/2011.
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